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5 May 1969

BUILDING PLANNING STAFF

Master Plan Development (Objective)

1. Basic Data - Continuing - Detailed
a. Research
b. Discussion
c. Formulation

2, Site Plan - In Process

Working on creating current site ~ Agency and BPR ~ working scale
and size

3. Basic Space Statistics - In development
Present known base statistics in working format - In process.
4, Legislative

a. HR 6287 ~ Transfer of Nat. Cap. Ping. Comm.
b, Fed. Interdepartmental Task Force on the Potomac

5. Office Space - Equipment - Staffing

a. Need to organize SOP - Files, etc.
b, Chief - Architect - Requirements

6. "Real Time" Effort
Comments
1. Need to plan objectively
2. Need to research
3. Development is slow-methodical

4. Product development is not an hourly production at this time
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BUILDING PLANNING STAFF (Continued)

5. Discussion, ideas, thinking, planning consumes time (product will
follow).

6., Need for a Chief

a. Direction
b. Missionary work - top level

7. July 51 - November 62 (1l years, 4 mos) Time for Hdgs. Bldg. develop-
ment to final occupancy.
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